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CCR No. 96-1208 Logged Date 10 /23 /96 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A, B Change Class I I

Title (description) Finalization of the RbR Redo Aug 1995

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-95-0611

RTM Change X Start New Baseline

Problem
• This CCR will finish the remaining issues from RbR Redo effort (8/95).

Proposed Solution
• Incorporate changes according to attached table

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B X Rel. IR1 X MRS SMO X Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Ali Rezaiyan (signed)     Ali Rezaiyan          10/23/96
Signature Date

Office SMO Office Manager (signed)     F. Davarya       10/23/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    R. E. Clinard    11/4/96
Signature Date

CM01JU96  ECS


